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From: Cotter, Cindy [mailto:Cindy-Cotter@cm.com] 
Sent: Wednesday, April 04, 2007 9:32 AM 
To: Humphries, Henry 
CE: Gibson, Hal Jr.; Conway, Ron 
Subject FW: Order requirements. 

Henry, below is  the status on the projects: 

TO5-0033 Hacerstown ILO165 Proiect on  ?construction s( : comt igust 3 1,2007 
T06-0037 H u k e  E0188 
T06-0063 Greenup ILO185 
TO6-0073 Casey LO190 

F~ and state have been notified; FRA form attached - 
FRA and state have been notified; FRA form attached - Ys;y 63 9 0  4 

Project is on  the construction schedule to be completed August 31,2007 

5.j s/ 9 7 7- 

From: Humphries, Henry [mailto:hhumphri@icc.illinois.gov] 
Sent: Wednesday, March 28,2007 11:26 AM 
To: Gibson, Hal Jr. 
Subject: Order requirements. 

You are late in filing the following information: .54&ct?7 c + 54b-49 Q. TO5-0033 TR-152. Vandalia: Prcaress m o r t  '- 

TO6-0037 Hume: National Invent& Update Report Form 
T06-0063 Hossapple Road: Completion Report; & National inventory Report Form 
TO6-0073 TR-294: Progress report. - 

SYLS? 

%- 
Henry Humphries 
Rail Safety Specialist 
Phone (217)785-8423 
Cell (217) 836-0610 
E-Mail: hhumphri@icc.illinois.gov 

This email transmission and any accompanying attachments may contain CSX privileged and confidential 
information intended only for the use of the intended addressee. Any dissemination, distribution, copying 
or action taken in reliance on the contents of this email by anyone other than the intended recipient is 
strictly prohibited. If you have received this email in error please immediately delete it and notify sender at 
the above CSX email address. Sender and CSX accept no Liability for any damage caused directly or 
indirectly by receipt of this email. 
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